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Supplemental Report 
Legislative Finance Committee  

Revised December 19, 2017 
 

Instructions: A Supplemental Report is due anytime: 

 the overall health yellow or red; 

 the project is rebaselined; and/or 
o rebaselining must be approved by the State CIO 

 the current phase is On-Hold or Cancelled.  
 

Project Information 

Agency MT DOJ 
Project Title Montana Computerized Criminal History Improvement Project – 

Computerized Criminal History v2 

Current Date 5/9/2018 
Sponsor Butch Huseby 

Project Manager Greg Pierson 

Overall Health Green 

Brief Description of Current Project Status Execution 
Major Milestones Completed UAT Completed; Backend functionality testing  

Next Milestone(s) Initial code set delivery; project closeout 

 

List all issues, risks, scope changes, schedule changes, budget changes, etc. 

Issues, Risks, Schedule 
Changes, Budget Changes 

Date 
Identified 

Planned Resolution 
and/or Mitigation 

Schedule Impact 
(Weeks) 

Budget Impact 
(Amount) 

Schedule change to close 
out vendor contract 5/31 
instead of 3/31 

3/1/2018 Submitted ITPR to 
accommodate later 
close date and executed 
contract amendment 

9 weeks N/A 

Schedule change to close 
out administrative project 
reporting to federal grant 
agency on 9/30/18, instead 
of 3/31/18. 

3/1/2018 No mitigation needed; 
no adverse impact to 
MT DOJ or MT DOJ 
resources. Low-key 
change. 

Approximately 30 
weeks. 

N/A 

Click or tap here to enter 
text. 

Click or tap to 
enter a date. 

Click or tap here to 
enter text. 

Click or tap here to 
enter text. 

Click or tap here 
to enter text. 

 

Add additional comments 

This supplemental report is only for capturing some narrative that was too long for the online web form. 

The vendor contract for this project will close out 5/31/18. An ITPR was submitted and approved for 

extending the contract with this vendor past the 3/31/18 date out to 5/31/18. 

This project will close out administratively (with reporting requirements via Board of Crime Control to the 

federal granting agency, BJS) on 9/30/2018. This extended date (extended from 3/31/18) has no adverse 

impact on MT DOJ or MT DOJ resources. It is purely administrative. 

Despite this change to the timeline, the project status is still green. The vendor will be delivering the base 

code for the Computerized Criminal History system update that was scoped in this project.  
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An additional (NCHIP 2016 CCHv3) project currently underway builds on this code, and further testing and 

validation will occur early 2019. 

 


